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Yellow Book (1999)
• Contained implementation plan with GANTT chart 

showing sequencing of CERP projects

• 35+ Year implementation period

• Coordinated with stakeholders prior to inclusion in 
Yellow Book

• Based on annual funding level of $200M Federal 
and $200M non-Federal

Master Implementation Sequencing Plan 
(MISP)

• Required by Programmatic Regulations

• To maximize the achievement of the goals and 
purposes of the plan at earliest possible time and 
in the most cost-effective way

• Completed in 2005, projects sequenced within 5-
year bands

• Integrated foundation projects and other projects 
CERP depends upon to create an “Integrated 
Delivery Schedule” in 2008

2HISTORY OF THE INTEGRATED 

DELIVERY SCHEDULE



PURPOSE OF THE INTEGRATED 

DELIVERY SCHEDULE (IDS) 

Provides schedule and sequencing plan for 

achieving restoration benefits as soon as 

possible consistent with state and federal 

authorizations and funding 

• Not an agency action or decision 

document

• Tool to provide guidance to decision-

makers for scheduling, staffing, and 

budgeting

• Regular updates required in 

consultation with the South Florida 

Ecosystem Restoration Task Force 

and stakeholder input

• Living document, updated as needed 

to reflect progress and/or program 

changes
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Related efforts funded through other program authorities or by other entities

4

December

2016

IDS

FY17

Approps

Budget & Workplan

$106M

FY18

Approps

$76.5M

FY19

President’s

Budget

$67.5M

Updated

IDS

State of Florida

17-18 Budget

$154M

State of Florida

18-19 Budget

$215M

Restoration

Strategies

(State)

$880M

Herbert

Hoover

Dike (Corps)

$1.7B Fed

$100M State

Modified Water 

Deliveries to 

Everglades 

National Park 

(DOI)

$329M DoI

$77M Corps

FY18

Workplan
$29M

Cooperative

Funding

Agreements

(State)

$9.1M

Northern Everglades 

and Estuaries 

Protection Program including Public 

Private Partnerships

(State)

$1.1B

South Florida Ecosystem Restoration Program:

Tamiami Trail 

Next Steps 

Bridging

(DOI & State)

$101.5M DoI

$98.5M State
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2016 Update to IDSFY2018 JULY IDS UPDATE

FY18 Allocation: USACE - $107M/ SFWMD - $154M

Completing Construction in next 2-3 years: 

• Kissimmee River Restoration

• West Palm Beach Canal/STA1E

• C-111 South Dade

Continue construction:

• Picayune Strand Restoration

• Indian River Lagoon South C-44 Reservoir

• Caloosahatchee River (C-43) Pump Station & Reservoir

• Biscayne Bay Coastal Wetlands Phase 1 

• Broward County Water Preserve Area

Design efforts: 

• Indian River Lagoon-South C-23/24 North Reservoir

• Removal of Old Tamiami Trail

• Increase S-333 (S333N)

Project Implementation Reports: 

• CEPP South Validation Report

• Loxahatchee River Watershed Restoration Project

• Lake Okeechobee Watershed Restoration Project

• Western Everglades Restoration Project

• Complete the EAA Storage Reservoir Report (Section 203)

Initiate C-111 South Dade Post Authorization Change Report

Other modifications: extended 

construction completion due to weather 

delays, contractor delays, Hurricane 

and extreme weather impacts, funding 

constraints 

Funded through other program 

authorities or by other entities: 

• Modified Water Deliveries to 

Everglades Park (DOI) 

• Herbert Hoover Dike (Corps)

• Restoration Strategies (SFWMD)

• Tamiami Trail Next Steps Phase 2 

(DOI & State)
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20Y6 UpdFY2019 IDS Update

Path Forward

• November 2018 – Joint WG/SCG; Release of FY19 Work Plan 

Funding Information

• January 2019 – SFER Task Force Meeting

• February 2019 – Release of Federal FY20 President’s Budget

• Spring 2019 – Release of State of Florida’s FY20 Budget

• Spring / Early Summer 2019 – USACE and SFWMD update IDS

• Summer 2019 – SFER Task Force Meeting and presentation of 

FY2019 IDS Update
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